
Nine Springs Valley Interceptor – Mineral Point Extension: Pipe Investigation Update

Commission Meeting September 26, 2024

Madison Metropolitan Sewerage District


Agenda

Location Map




Action items completed

- Removal of joint failure & construction of pipe repair (August work)
- Clean pipe
- Trenchless point repair (1 of 2 joints)
- Pipe wall failure found



Action items in process

 Coordination with Contractor(s)



Next Steps

- Facilitate an open cut pipe repair
- Change Order regarding pipe repair (August work)
- Change Order regarding trenchless point repair (September work)
- Pipe repair (Future work)

Questions?

Madison Metropolitar Sewerage District

Madison Metropolitan Sewerage District

Madison Metropolitan Sewerage District