

Pumping Station 17 Force Main Relief – Phase 2 Construction Project Update through 11/27/2024

View the figure for stage limits.

Stage 1 (City Path)

| Work Completed: | 1. New bridge constructed, asphalt path placed, and restoration. | |
|-----------------------------|---|--|
| Work Progress: | None | |
| Public Access Restrictions: | 1. None for City Path. | |
| | 2. Ice Age Trail restrictions, see Phase A route for link provided. | |

View the trail closure map for Stage 1 (City Path).

Stage 1 (Sewer, County Trails Area to Goose Lake / Military Ridge State Trail)

| Work Completed: | 1. | Sewer pipe installed and restoration completed. |
|-----------------------------|----|---|
| | 2. | Emergency pipe section repair #1 occurred in July / August 2024 |
| | | adjacent to the MRST. |
| | 3. | Emergency pipe point repair #2 occurred in September 2024 |
| | | adjacent to the MRST. |
| | 4. | Temporary restoration occurred in October 2024 due to the |
| | | emergency repairs. |
| Work Progress: | 1. | Emergency pipe point repair #3 is in the investigation stages |
| | | adjacent to the MRST. |
| | 2. | This area will be restored, in spring of 2025. |
| Public Access Restrictions: | 1. | Trails closed until vegetation is established. |
| | 2. | Trails openings will be dependent on establishment of vegetation. |

View the trail closure map for Stage 1 (Sewer).

Stage 2 (Sewer, Old PB & USH 18/151 area to Town Lands)

| Work Completed: | Sewer pipe installed and restoration completed. |
|-----------------------------|---|
| Work Progress: | Monitor restoration. |
| Public Access Restrictions: | None. |

Stage 3 (Sewer, West of Old PB & USH 18/151)

| Work Completed: | Construction access contracted through Gardens entrance. |
|-----------------------------|--|
| Work Progress: | 1. Staging of equipment, erosion control, clearing and grubbing, and |
| | dewatering operations to start in December of 2024. |
| | 2. Sewer pipe installation starts in January of 2025. |
| Public Access Restrictions: | 1. Shared access off Old PB during construction activities at County |
| | Gardens. |
| | 2. Ice Age Trail restrictions, see Phase B route for link provided. |

View the trail closure map for Stage 3 (Sewer).